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Project Summary Report S",ﬁ‘mﬁﬂﬁm‘ﬂn’ﬁl‘lﬁwo

Contractor's Name: Project Resources Inc. . 2022506
Contract Number: DACA45-01-D-0001 Task Order 014
Site Name & Location: VB |-70 Superfund Site
Time Period: 27DEC03 02JANOC4 Report # ' - 024

Project Safety Report

FDays Worked To Date: 142 Date of Last Accident: 240CTO03
Project Man-hours To Date: 30,651.75 Hours Worked wio Accident: 10,062
Comments/Issues: None.

Project QC/QA Report
Project Deficiencies: | None.
Comments/Issues; None.

Project Schedule Report

Task Scheduled Current %
Start Finished DUR Start Finished DUR Complete

Site Set-up 21JULQ2 11AUGO3 21JULO3* | 122UGO3* 100
Remaediation 12AUG03 24AUGO3 13AUGO3* 12DECO3 100
Property Close-Out 15SEP03 20FEB04 16SEPO3* 20FEB04 55

Final Report 02FEB04 20Feb04 0
PROJECT 21JUL03 20FEBO4 21JULO3* 20FER04 92

* Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

+ Notification letters and Access Agreements were sent to approximately 20 properties.
¢ Obtained 5 completion agreements.
+ Site will be closed 12/31/03-1/5/04 for the New Years holiday. Site coordination crew will return 1/05/04.

Upcoming Project Activities
» Restoration Appointments will begin next week.
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Project Quantities

Item Unit Last Report To Date Comment

Completed Properties Property 129 133

Square Footage Excavated SF 431,508 451,000”
*Approximate totals. Adjusted to reflect actual final square footage.
Project Photos
Additional Comments/Observations

O None ’
2JANO4
_Signed: Date:
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